

CHANGE ORDER NO. 2

WATER TREATMENT PLANT IMPROVEMENTS
CITY OF TONKA BAY, MN
WSB PROJECT NO. 012441-000

DECEMBER 10, 2019

OWNER:

CITY OF TONKA BAY
4901 MANITOU ROAD
TONKA BAY, MN 55331

CONTRACTOR:

SHANK CONSTRUCTORS, INC.
3501 85TH AVENUE NORTH
BROOKLYN PARK, MN 55443

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THE CONTRACT DOCUMENT DESCRIPTION:

- 1. ADD \$14,761 TO THE CONTRACT AMOUNT FOR THE ATTACHED *PCO 11 GAS LINE FROM METER TO GENERATOR.*

IT IS UNDERSTOOD THAT THIS CHANGE ORDER INCLUDES ALL ADDITIONAL COSTS AND TIME EXTENSIONS WHICH ARE IN ANY WAY, SHAPE, OR FORM ASSOCIATED WITH THE WORK ELEMENTS DESCRIBED ABOVE.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:		BYPASS COMPLETION	SUBSTANTIAL COMPLETION	FINAL COMPLETION
ORIGINAL CONTRACT PRICE:	\$1,561,600.00	ORIGINAL CONTRACT TIME:		9/5/2019	11/15/2019	12/13/2019
PREVIOUS CHANGE ORDERS:	\$10,116.57	NET CHANGE FROM PREVIOUS CHANGE ORDERS:		25 DAYS	56 DAYS	56 DAYS
CONTRACT PRICE PRIOR TO THIS CHANGE ORDER:	\$1,571,716.57	CONTRACT TIME PRIOR TO THIS CHANGE ORDER:		9/30/2019	1/10/2020	2/7/2020
NET INCREASE OF THIS CHANGE ORDER:	\$14,761.00	NET INCREASE OF CHANGE ORDER:		0 DAYS	2 DAYS	2 DAYS
CONTRACT PRICE WITH ALL APPROVED CHANGE ORDERS:	\$1,586,477.57	CONTRACT TIME WITH APPROVED CHANGE ORDERS:		9/30/2019	1/12/2020	2/9/2020

RECOMMENDED BY:

GREG JOHNSON, PE, PROJECT MANAGER

APPROVED BY:

CONTRACTOR SIGNATURE

WSB
ENGINEER

SHANK CONSTRUCTORS, INC.
CONTRACTOR

APPROVED BY:

CITY ENGINEER

DATE

PR PRICING REQUEST

CONTRACTOR:

Shank Constructors, Inc.
 3501 85th Ave. N.
 Brooklyn Park, MN 55443
 SCI Project #1294

PROJECT:

Tonka Bay WTP Improvements
 Tonka Bay, MN

GC:

OWNER:

City of Tonka Bay

SCI PCO NO.: 11

DATE: 12/04/19

Revised 2

Description of Work: Gas Line from Meter to Generator

COST DESCRIPTION	SUB CONTRACTOR	SHANK CONSTRUCTORS	TOTAL
Direct Cost			
Cost of Work		\$12,709	\$12,709
Total Direct Cost	\$0	\$12,709	\$12,709
Contractor's Fees			
Markup on Subcontractor - 5%			\$0
Markup on SCI - 15%			\$1,906
Total Direct Cost & Fees			\$14,615
Supplement Costs			
Bonds & Insurances - 1%			\$146
GRAND TOTAL			\$14,761

The cost of this change order includes only those direct costs which can be identified at this time. There are no red-line drawings of the changes, impact or ripple costs and no delay costs included in this proposal. Should it be determined at a later date that we are experiencing impact costs because of multiple changes, delays or other causes beyond our control, we will submit those costs at that time and expect to be paid for those costs.

Direct Job Time Extension:

We are unable to ascertain the time extension needed. Once the engineer has approved this change we will contact the supplier to obtain the time required.

Pricing is valid for 1 Week, subject to review thereafter.

